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4ESS TASK ORDER PROGRESS REPORT 

TO NUMBER: TO # 0003 REGION: 8 
TO TITLE: 

Libby Asbestos NPL Site REPORT PERIOD 
April 28,2013 to 
May 25,2013 . 

EPA TO 
MANAGER: 

Sharon Abendschan FIRM: Toeroek Associates, Inc. 

EPA TOPO: 
Scott Wilder 

TECHNICALLY 
COMPLETE: 

46% 

TOEROEK TO 
MANAGER: 

Kevin Geraci 

1. PROGRESS MADE THIS REPORT PERIOD 

• The Iron Mountain lease for storing the W.R. Grace boxes was renegotiated for a lesser 
fee. This will save EPA roughly $700 a year in storage fees. The new rate is reflected 
in the invoice for this reporting period. 

• Toeroek continued drafting the requested memorandum that summarizes the collection, 
handling, processing, and disposition of the documents submitted by W.R. Grace as 
part of its 104(e) response. 

• Toeroek paid the monthly storage fees for the Libby/W.R. Grace boxes. 
• Prepared the monthly progress report and financial report. 
• Performed management, administrative, and financial activities. 

2. DELIVERABLES 

Deliverables Due Date Date Delivered Date Approved 

Monthly Progress Report and 
Financial Report May 20, 2013 May 14, 2013 May 30, 2013 

Staffing Plan November 2, 2010 November 2, 2010 November 8, 2010 

Staffing Plan for Amend. D May 20, 2013 May 14, 2013 May 30, 2013 

3. OUTSTANDING ISSUES/RESOLUTION 

None. 

4. PLANNED ACTIVITIES 

• Pay monthly fee for storage of W.R. Grace boxes. 
• Prepare memorandum that summarizes the collection, handling, processing, and 

disposition of the documents submitted by W.R. Grace as part of its 104(e) response. 
• Respond to EPA's requests. 
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